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v’ Verifications Updates
v Elimination of Five
MassHealth v

Workarounds

v Employer-Sponsored v
Insurance (ESI)

v Public MEC

v’ Safe Harbor Rules v

v' Enhancements to
allow for enrollment v
changes scenarios

v" Notice Suspension

v" Enhancements to
allow for enrollment
scenarios

v Notice Suppression

v' Chance Scenarios

v' Agent Portal Search
Criteria

v" Administrative
Closings

Defect Fixes

v' Enrollment
Redesign

L2 Errors
Remediation

Auto-Enroliment,
Life Status Change
Errors including
DOB issue

MMIS Error
Remediation

Defect Fixes

Defect Fixes

Renewals/Re-
Determinations

Partial Disability &
MA-21 Report

2) Provisional 2) Additional
Eligibility Noticing for
3) Premium Billing Renewals
. 3) 2016 Plan
4) DOR Matching METEIETE

5) Pregnancy End

Date 4) Plan Mapping

(Shopping/Plan
6) Age-Out (26 year Selection)

el prtegieie) 5) Dental Plans

7) Retroactive Severability
Enrollment
6) Plan
8) Administrative Discontinuation
Closings Notice

9) UI/UX Changes
(e.g., income &
immigration
screens)

10) Reporting

11) Special Enrollment
Period Updates

12) Voter Registration

Defect Fixes

6/11/15

Premium
Assistance (MH)

2) Shopping
Improvements
(Reordering of
Benefits)

3) Reporting

4) APTC for MFS in
Cases of Domestic
Violence or
Spousal
Abandonment

5) Ul/UX Updates

TBD

O Special
Accommodations

Defect Fixes

U Decision Support
Screens

Retro
Eligibility/Override

Additional Advanced
PD

Notice
Improvements

VLP2/3
Stand Alone Dental &

ESI Plan B

TBD Integration

Provider Search

Payment Processing
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6/12-7/2
Carrier Testing
= 4/9-5/23
Legend 2 )
(— ) Requirements Gathering
(D QA
7/3 ) Scope and LOE
an R6 Implementation ) Design and Build
_ 3/17-5/10
l
[
8/7
R6.5 Implementation
5/13 - 8/5
e Determine 7.0 Carrier Enrollment testing schedul
* Determine 7.0 Plan Management testing schedul 9/10/2015
3/1/2015 Final Rates | na
Approved - 9/22/2015
R7 Implementation
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